GridVision AI

ERCOT · Texas · Public-record retrospective

Krum 345 kV: interconnection queue history

Two of three requests reached commercial operation.

Three interconnection requests since 2018: 2 reached commercial operation and 1 withdrew.

REQUESTS	BUILT	WITHDRAWN	STILL IN QUEUE	MEDIAN YEARS
3	2	1	0	4.0

THE QUEUE RECORD (SOURCE ROWS)

Requested	Project	Technology	MW	Outcome	Dated
2018-08-20	R-Cube Wind	Wind	1000	Withdrawn	2019-02-04
2018-11-05	Noble Solar	Solar	279	Built	2022-09-19
2020-05-19	Hummingbird Storage	Other	103.8	Built	2024-06-24

WHAT THE RECORD SHOWS

- 1,000 MW of the 1,383 MW filed here withdrew, and 383 MW reached commercial operation.
- Completions here took between 3.9 and 4.1 years from request to commercial operation (median 4.0).
- The largest request filed here, 1,000 MW (wind), withdrew 0.5 years after filing.
- By technology, the requests here were other 1, solar 1, wind 1.

This is a reading of a public dataset, not a customer case study: no engagement, customer or client is involved. The dataset records outcomes — what was built, what withdrew, and when — but not why any project withdrew, so no cause is attributed here. Nothing on this page claims GridVision predicted, influenced or would have changed any outcome, and a pattern at one point of interconnection does not generalise to another.

Source: Lawrence Berkeley National Laboratory, Queued Up: 2026 Edition — project-level interconnection queue dataset. Interconnection requests through year-end 2025. Used under CC BY 4.0; attribution to Lawrence Berkeley National Laboratory and GridTracker. https://gridvisionai.com/retrospectives/ercot-krum-345-kv